
USA Environmental 

Grid Progress Chart 6/20/07 

Denotes a grid that is suspended until land further notice Denotes a grid that will require mechanical assistance 

Grid Start Comp. MEC Scrap No. Of MD MD Demo QC Date QC Date QA Date Total 
NO. Date Date Items LBS. Contacts LBS Location Y/N Pass Fail Pass/Failed M/H 

B3A 5/16/07 5/16/07 14 10 297 Connex Y Passed 5/17/07 Passed 5/17/07 54 
B3B 5/11/07 5/14/07 12 334 Connex Y Passed 5/14/07 Passed 5/15/07 60 
C3A 5/10/07 5/11/07 13 1.5 386 1.5 Connex Y Passed 5/11/07 Passed 5/14/07 75 
C3B 5/17/07 247 82 1,151 16 Connex 225 
C3D 5/8/07 5/10/09 20 5.1 743 7.1 Connex Passed 5/10/07 Passed 5/10/07 132 
C4B 4/25/07 5/3/07 21 6.75 1,134 47 Connex Y Passed 5/3/07 Fail 5/1/07 Passed 5/4/07 258 
C4C 5/1/07 5/8/07 11 49 1,180 23 Connex Passed 5/8/07 Passed 5/8/07 210 
D3A 5/22/07 396 15 804 30 Connex 240 
E4C 5/30/07 6/4/07 98 950 8.5 Connex Passed 6/4/07 Passed 6/4/07 274 
E4D 5/29/07 5/30/07 131 532 Connex Y Passed 5/30/07 Passed 5/31/07 96 
F2A 5/22/07 5/24/07 17 61 1,019 36 Connex Y Passed 5/24/07 Passed 5/24/07 120 
F2B 5/24/07 5/25/07 30 387 20 Connex Passed 5/25/07 Passed 5/29/07 105 
G2A 5/29/07 5/30/07 49 13 892 50 Connex Y Passed 5/30/07 Passed 5/31/07 86 
G2B 5/30/07 5/31/07 87 717 43 Connex Passed 6/1/07 Passed 6/1/07 81 
G5A 6/13/07 

G5B 6/4/07 6/12/07 266 39 1,781 48 Connex Passed 6/13/07 Fail 6/7/07 Passed 6/13/07 183.5 
G5C 5/14/07 5/16/07 15.25 956 77 Connex Passed 5/17/07 Passed 5/17/07 108 
H2A 6/1/07 6/5/07 142 13 1,004 62 Connex Y Passed 6/5/07 Passed 6/5/07 94 
H2B 6/5/07 6/8/07 74 1,350 68 Connex Passed 6/8/07 Passed 6/11/07 154 
I2A 6/8/09 6/18/07 214 17 2,732 89 Connex Y Passed 6/19/07 Passed 6/19/07 285 
I2B 6/15/07 

I4C 5/10/07 6/18/07 68 51 3,295 85 Connex Y Passed 6/19/07 Fail 5/16/07 Passed 6/19/07 425 
I4D 6/20/07 

J4C 6/13/07 

K4C 4/25/07 5/2/07 18 65 714 17 Connex Y Passed 5/2/07 Fail 5/1/07 Passed 5/3/07 240 
K4D 5/2/07 5/9/07 27 28 1,729 40 Connex Passed 5/10/07 Passed 5/11/07 240 

Total Number of Contacts 

Total MEC Item 

Total MD lbs. 

24087 

1928 
SLWUZ apoa swas 

777.1 



Total Scrap lbs 533.6 

Total Man Hour 3745.5 

Rework Man Hr 772 




